

Record Ridge Mine Development Review Committee

Work Plan Timelines Updated October 6, 2024

Note: All dates are subject to change and will be updated as required

PERMIT		
ACTIVITY	DATE	TIMELINE
Submission of Application amendment	September 19, 2024	
REVIEW STAGE		
Tentative start of Technical Review period	September 24, 2024	
Committee review comments due	October 23, 2024	Requests for extensions
Proponent submits any additional requested documentation	October 27, 2024	Dependant on any new concerns or comments
Sub meetings if required		E.g. MOTI or ENV
MDRC Meeting –	November 5, 2024	virtual
Gather all issue mitigation and technical permit conditions and seek to find consensus through collaboration.	November 12, 2024	
DRAFTING STAGE		
Draft Permits out to Committee for review and comment	November 12, 2024	If consensus has been reached or unresolved issues can be remedied in a different forum
Project Manager delivers Draft Recommendations Report to MDRC. (1 week review)	November 19, 2024	
Final MDRC Meeting	November 28, 2024	
Final Recommendations Report submitted to SDMs for Decision	November 28, 2024	
DECISION		

(MDRC Review Phase complete)